Electron Heights to Enumclaw 55kV to 115kV conversion

PUGET SOUND ENERGY



LOCATION	SCHEDULE
New Buckley substation - build a new 115kV substation and transmission line in Buckley	2022–23
Enumclaw substation - upgrade electrical equipment at Enumclaw substation and install loop feed	2021–23
Fiber optic cable - install a new fiber optic cable between the new Buckley substation and the Krain Corner substation	2023
Electron Heights substation - upgrade the existing substation from 55kV to 115kV and remove old 55kV equipment	2025
Wilkeson substation - rebuild the Wilkeson substation from 55kV to 115kV. Install mobile substation in order to take Wilkeson offline	2025
East Enumclaw substation - build a new 115kV substation and transmission line in Enumclaw	2025–26
Old Buckley substation - demolish the old Buckley 55kV substation once the new substation is online	2026
Remove Stevenson equipment	2026