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East Enumclaw Substation project process

Planning Design and Permitting Construction
Anticipated 
In-Service

Conduct initial 

stakeholder 

outreach 

Identify project needs 

and develop solutions

Conduct 

fieldwork, 

design, and 

permitting

Share more 

detailed project 

information with 

the public

Finalize design 

and plan for 

construction

Share construction 

impacts with the public

Energize 

infrastructure 

and begin new 

substation 

operations

Project milestone Outreach or input 

opportunity
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