Project Next Steps

Summer 2012
- Determine final route based on the stakeholder advisory group’s recommendations and community input
- Announce final route to stakeholder advisory group and the community

Fall – Winter 2012
- Obtain rights-of-entry
- Survey general route alignment
- Conduct environmental and engineering studies
- Design the transmission line project
- Make necessary “micro-siting” adjustments
- Begin acquiring easements

2013
- Continue acquiring easements, designing the project and conducting studies
- Submit permit applications, which may provide additional opportunities for public participation, including:
  - City of Kirkland Process IIA
  - City of Redmond Site Plan Entitlement (Process II)
  - Washington State Environmental Policy Act determination by Cities of Kirkland and Redmond
  - Washington State Department of Transportation Crossing Permit for Interstate 405
  - Washington State Department of Ecology National Pollutant Discharge Elimination System

2014
- Construct the project
- Transmission line begins operating

PSE is committed to keeping the community informed of the project’s progress