
 
Reservoir Shoreline Erosion Control 

Management Plan 
Settlement Agreement Article 110 

BAKER RIVER PROJECT, FERC No. 2150 
 
 
 

 
 
 

Puget Sound Energy 
Bellevue, Washington 

29 September 2010 



 

 
 
 
 

Reservoir Shoreline Erosion Control 
Management Plan 

Settlement Agreement Article 110 
 
 

BAKER RIVER PROJECT 
FERC No. 2150 

 
 

 
 
 
 
 

Puget Sound Energy 
10885 N.E. 4th Street 

Bellevue, Washington 
98004-5591 

 
 
 

29 September 2010 



 

 
Baker SA 110 RSECMP FERC Submittal.doc PUGET SOUND ENERGY 
Doc ID: Page iii 29 September 2010 

 
CONTENTS 
List of Figures ................................................................................................................................................................................ iv 
List of Tables.................................................................................................................................................................................. iv 
Acronyms and Abbreviations........................................................................................................................................................ v 
1.0 Executive Summary.................................................................................................................................................................. 1 
2.0 Introduction............................................................................................................................................................................... 2 

2.1 Overview................................................................................................................................................................................ 2 
3.0 Basis for the Plan...................................................................................................................................................................... 4 

3.1 SA 110 – Shoreline Erosion .................................................................................................................................................. 4 
3.2 Relationship to Other Articles of the License and Settlement Agreement............................................................................. 5 

4.0 Goals.......................................................................................................................................................................................... 7 
4.1 Key Elements of SA 110........................................................................................................................................................ 7 

5.0 Regulatory Reference and Definitions.................................................................................................................................... 8 
5.1 Federal Authority and Reference........................................................................................................................................... 8 
5.2 Washington State Authority and Reference .......................................................................................................................... 8 
5.3 Definitions.............................................................................................................................................................................. 8 

6.0 Plan Implementation................................................................................................................................................................. 9 
6.1 Plan Area............................................................................................................................................................................... 9 
6.2 Funding.................................................................................................................................................................................. 9 
6.3 Development and Modification of the RSECMP.................................................................................................................... 9 
6.4 Procedures, Standards, and Criteria ..................................................................................................................................... 9 

6.4.1 Annual Project Review ................................................................................................................................................ 11 
6.4.2 Pre-design Survey (if needed)..................................................................................................................................... 12 
6.4.3 Preliminary Treatment Plans ....................................................................................................................................... 12 
6.4.4 Project Prioritization .................................................................................................................................................... 12 
6.4.5 Detailed Treatment Plans............................................................................................................................................ 13 
6.4.6 Select Projects for Immediate Implementation............................................................................................................ 13 
6.4.7 Project Permitting ........................................................................................................................................................ 13 
6.4.8 Implement Treatments ................................................................................................................................................ 13 
6.4.9 Monitor Treatment Sites .............................................................................................................................................. 13 
6.4.10 Monitor Untreated and New Sites ............................................................................................................................. 14 
6.4.11 Post-Treatment Maintenance .................................................................................................................................... 14 
6.4.12 Adaptive Management .............................................................................................................................................. 14 

6.5 Implementation Schedule .................................................................................................................................................... 14 



 

 
Baker SA 110 RSECMP FERC Submittal.doc PUGET SOUND ENERGY 
Doc ID: Page iv 29 September 2010 

6.6 Rationale ............................................................................................................................................................................. 15 
6.7 Management, Monitoring, and Maintenance ....................................................................................................................... 15 

7.0 Reporting................................................................................................................................................................................. 16 
7.1 RSECMP Annual Report Schedule ..................................................................................................................................... 16 
7.2 RSECMP Annual Report Content........................................................................................................................................ 16 

8.0 References............................................................................................................................................................................... 17 
9.0 Comments and Responses from the Formal Plan Review ................................................................................................. 18 

9.1 Plan Distribution for Review ................................................................................................................................................ 18 
9.2 Document Review Transmittal Letter .................................................................................................................................. 19 
9.3 Summary of Reviewer Comments and PSE Responses..................................................................................................... 21 

APPENDIX A – COMMENT LETTERS 

List of Figures 
Figure 1: Baker River Hydroelectric Project, Concrete, Washington. ............................................................................................... 3 
Figure 2: Process flow chart for the Reservoir Shoreline Erosion Control Management Plan, SA 110.......................................... 10 
Figure 3: Example Document Review Transmittal Letter................................................................................................................ 20 
 

List of Tables 
Table 1: Parties that were mailed the draft Reservoir Shoreline Erosion Control Management Plan as part of the formal review 

process. ............................................................................................................................................................... 18 
Table 2: Summary table of reviewer comments on the draft Reservoir Shoreline Erosion Control Management Plan and Puget 

Sound Energy response to those comments. ...................................................................................................... 21 
 



 

 
Baker SA 110 RSECMP FERC Submittal.doc PUGET SOUND ENERGY 
Doc ID: Page v 29 September 2010 

 

Acronyms and Abbreviations 
This abbreviation, acronym, 
or short name Refers to 
ARG Aquatic Resource Group 
CAO Critical Areas Ordinance 
DNR Department of Natural Resources 
FERC Federal Energy Regulatory Commission 
GIS Geographic Information System  
NAVD 88 North American Vertical Datum.  Unless specifically noted, all elevations refer to the 

GIS-based datum of 1988. 
NEPA National Environmental Policy Act 
NFS National Forest Service 
NOAA Fisheries National Oceanic and Atmospheric Administration, [National Marine Fisheries Service] 
PSE Puget Sound Energy, Inc. 
RRG Recreation Resources Group  
RSECMP Reservoir Shoreline Erosion Control Management Plan 
SA Settlement Agreement 
SA 102 Settlement Agreement Article 102 Aquatics Reporting 
SA 110 Settlement Agreement Article 110 Shoreline Erosion 
SA 201 Settlement Agreement Article 201 Programmatic Agreement 
SEPA State Environmental Policy Act 
TRIG Terrestrial Resources Implementation Group 
WDAHP Washington Department of Archaeology and Historic Preservation 
WDFW Washington Department of Fish and Wildlife 
USDA-FS United States Department of Agriculture-Forest Service 
USFWS United States Fish and Wildlife Service 



Reservoir Shoreline Erosion Control Plan  Executive Summary 
 
 

1.0  Executive Summary 
This Reservoir Shoreline Erosion Control Management Plan (RSECMP) is prepared for 
the Baker River Hydroelectric Project (FERC No. P-2150) (Baker Project) pursuant to 
the Order on Offer of Settlement, Issuing New License and Dismissing Amendment 
Application as Moot dated October 17, 2008 (License).  Specifically, Settlement 
Agreement Article 110 Shoreline Erosion (SA 110), and License Article 409 Shoreline 
Erosion Control Plan sets forth the applicable requirements for this plan.  SA 110 
defines erosion control, prevention and/or remediation measures to be undertaken at 
Baker Lake to control shoreline erosion that may threaten recreation sites, heritage 
resources, and aesthetic/cultural sites.  License Article 409 extends erosion control to 
Lake Shannon shorelines relative to project-related impacts and needs. 

Implementation of SA 110 involves the following key elements: 

• Description of survey protocols, fieldwork schedules, and reporting requirements; 

• Selection criteria and prioritization of sites for treatment; 

• Descriptions of appropriate treatment techniques; 

• Evaluation of the probability of success for treatments and consideration of 
alternatives; 

• Schedules for treatment implementation; 

• Schedules for maintenance of treatments; 

• Development and implementation of a monitoring plan; 

• Evaluation and treatment of erosion at newly emergent sites that are affecting 
resources; 

• Annual reporting requirements; and 

• Provisions for updating the Plan at five year intervals utilizing adaptive management 
and monitoring to assess future treatment and maintenance actions. 

The RSECMP was develop in consultation with the U.S. Forest Service (USDA-FS) and 
Skagit County and will be implemented consistent with the Historic Properties 
Management Plan.  Funding for actions implemented in support of the RSCEMP will be 
allocated in 2010, 2011, 2012, and 2022, 2032, 2042, and 2052 in accordance with the SA 
110 schedule. 

 
Baker Settlement Agreement Article 110 PUGET SOUND ENERGY 
 Page 1 29 September 2010 



Reservoir Shoreline Erosion Control Plan  Introduction 
 
 

2.0  Introduction 
2.1   Overview 

The RSECMP has been prepared to comply with SA 110 and License Article 409.  This 
plan was prepared in consultation with the USDA-FS and Skagit County. 

The Baker River Hydroelectric Project (FERC No. P-2150) (Project) consists of two 
hydroelectric dams and associated reservoirs on the Baker River, a tributary to the Skagit 
River, in Skagit and Whatcom counties, Washington (figure 1).  Lower Baker Dam, 
which impounds 2,278-acre Lake Shannon, was completed in 1925.  The dam is located 
within the city limits of Concrete, Washington, but most of Lake Shannon is surrounded 
by State and private industrial timberlands in unincorporated Skagit County.  The Upper 
Baker development is directly upstream (north) of the Lower Baker development, in 
Whatcom County.  It was completed in 1959 and consists of Upper Baker Dam and 
Baker Lake, a 4,980-acre reservoir.  The Upper Baker development is on National Forest 
System lands administered as part of the Mt. Baker-Snoqualmie National Forest. 

Shoreline erosion within and directly adjacent to the normal operating pool of Baker 
Lake and Lake Shannon can impact Project facilities, cultural and heritage resources, 
terrestrial and aquatic habitats and recreational resources.  Shoreline erosion occurs 
naturally depending on geology, soil type, bank configuration and wind direction, but it 
can also be influenced by reservoir pool level fluctuations, land use activities and 
recreational activities.  Shoreline erosion in Baker Lake and Lake Shannon was 
inventoried in 2002 to identify areas of shoreline erosion, evaluate the processes driving 
shoreline erosion and deposition, and estimate an annual rate of deposition or bank 
retreat for identified shoreline erosion sites (AESI 2003). 

Under the terms of the License, PSE will implement a Reservoir Shoreline Erosion 
Control Management Plan (RSECMP).  This document describes relevant Project 
features, identifies commitments of various parties, outlines the anticipated schedule of 
activities, and describes the administrative process that will be followed when 
implementing the plan. 
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Figure 1: Baker River Hydroelectric Project, Concrete, Washington.
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3.0  Basis for the Plan 
On November 30, 2004, PSE filed a Settlement Agreement that resolved all issues 
among the parties related to the relicensing and ongoing operations of the Baker Project.  
FERC approved the Settlement Agreement and incorporated the proposed license 
articles, including SA 110, into the License.  SA 110 as approved by FERC is the basis 
for the RSECMP.  Article 409 of the License includes further requirements relative to 
shoreline erosion control at Lake Shannon. 

3.1  SA 110 – Shoreline Erosion 
SA 110 provides as follows: 

“Within one year of license issuance, or on an alternative schedule to be submitted 
to the Commission for approval, the licensee shall develop and file with the 
Commission for approval a Reservoir Shoreline Erosion Control Management Plan 
(RSECMP) and Implementation Schedule, defining the measures the licensee shall 
undertake to control shoreline erosion in a manner consistent with Article 201.  The 
plan shall incorporate the results of prefiling relicensing Study A14a, Reservoir 
Shoreline Erosion and Deposition, and shall define the measures that licensee will 
undertake to control shoreline erosion. 

If licensee needs to submit an alternative schedule to the Commission, licensee shall 
prepare the schedule in consultation with the ARG.  Licensee shall provide a copy 
of the proposed alternative schedule to the ARG at least 30 days prior to submitting 
the alternative schedule to the Commission, and shall forward any comments on the 
alternative schedule to the Commission along with the proposed alternative 
schedule.  Upon approval, the alternative schedule becomes a requirement under the 
license, and the licensee shall implement the alternative schedule, including any 
changes required by the Commission. 

The RSECMP, and any subsequent updates, shall require the licensee to develop 
site-specific plans for erosion control, erosion prevention, and/or remediation 
activities wherever National Forest Service lands or resources may be affected.  
Prioritization for treatment of identified sites that are at risk of harm shall be in 
accordance with plans developed in consultation with the USDA-FS, and shall 
include the first priority for the following: recreation sites, heritage resources, and 
aesthetic/cultural sites and the second priority for Severe and High Erosion 
Categories and any sites affecting facilities or resources that emerge during the term 
of the license.  The RSECMP shall include: 

• Survey protocols, fieldwork schedules, and reporting requirements for site-
specific evaluation (to be used in the design of the treatments), including 
measurements of geology, vegetation, erosion rates and mechanisms, 
documented with photographs, maps and GPS locations; 

• Selection criteria and prioritization of sites for treatment; 

• Descriptions of appropriate treatment techniques including treatment 
standards and goals, methods, materials, costs and timing; 

• Evaluation of the probability of success for treatments and consideration of 
alternatives; 
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• Schedules for treatment implementation, including all necessary 
NEPA/SEPA and permitting; 

• Schedules for maintenance of treatments as needed; 

• Development and implementation of a monitoring plan to assess the 
effectiveness of erosion control treatments and to monitor erosion trends 
at untreated sites; 

• Evaluation and treatment of erosion at newly emergent sites that are 
affecting resources; 

• Annual reporting requirements; and 

• Provisions for updating the Plan at five year intervals utilizing adaptive 
management and monitoring to assess future treatment and maintenance 
actions. 

Appropriate erosion treatment techniques will be determined based on potential 
effectiveness and safety.  Erosion control measures may include, but are not limited 
to: a) vegetation and/or bioengineering; b) anchored logs; c) riprap vestment; d) 
rock wall; e) crib wall; f) perched beach; and g) drift sills. 

The licensee shall develop the RSECMP in consultation with the USDA-FS.  The 
licensee shall allow a minimum of 30 days for the USDA FS to comment and to 
make recommendations before filing the plan with the Commission.  The licensee 
shall include with the RSECMP, documentation of consultation and copies of 
comments and recommendations on the RSECMP after it has been prepared and 
provided to the agency, and specific descriptions of how the agency’s comments are 
accommodated by the RSECMP.  If the licensee does not accept a 
recommendation, the filing shall include the licensee’s reasons, based on Project-
specific information. 

Licensee shall make funding available in an amount not to exceed $600,000, in 
accordance with the following schedule: $100,000 in each of Years 2, 3, and 4 
following license issuance and $100,000 every ten years thereafter during the term of 
the license.” 

3.2  Relationship to Other Articles of the License and Settlement Agreement 
The FERC License and Settlement Agreement refer to the RSECMP in several other 
articles.  License Article 409 stipulates that implementation of the RSECMP also shall 
occur at Lake Shannon: 

“The licensee shall incorporate into the shoreline erosion control plan required by 
Settlement Agreement (SA) article 110 in Appendix A of this license, the following 
additional measures: site specific plans to prevent and control erosion on Lake 
Shannon shorelines in accordance with the specifications contained in SA article 110 
except that erosion control, prevention, and/or remediation shall not be limited to 
‘wherever Forest Service lands or resources may be affected.’ The licensee shall 
control erosion along Lake Shannon shorelines relative to project-related impacts 
and needs.  In addition to consulting with the U.S. Forest Service, the licensee shall 
consult with Skagit County while developing the shoreline erosion control plan 
pursuant to SA article 110.” 
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SA 110 stipulates that the Reservoir Shoreline Erosion Control Management Plan shall 
be implemented in a manner consistent with SA 201 Programmatic Agreement 
pertaining to the Historic Properties Management Plan: 

“The licensee shall implement the Programmatic Agreement Between the Federal 
Energy Regulatory Commission and the Washington State Historic Preservation 
Officer for Managing Historic Properties that May be Affected by a License Issuing 
to Puget Sound Energy for the Continued Operation of the Baker River 
Hydroelectric Project in Skagit and Whatcom Counties, Washington - FERC Project 
No. P-2150…including, without limitation, but not limited to the Historic 
Properties Management Plan (HPMP) attached to the Programmatic Agreement.” 

Settlement Agreement Article 508 Noxious Weeds requires PSE to implement a plan to 
manage noxious weeds on Project lands; and SA 509 Plants of Special Status requires 
PSE to implement a plan to manage plants of special status on existing Project lands and 
select non-Project lands.  Activities associated with implementation of SA 110 will be 
consistent with SA 508 and SA 509 management plans. 

Under SA 102, implementation of the RSECMP requires that PSE coordinate reservoir 
shoreline erosion control activities with other applicable plans, such as the Northwest 
Forest Plan.  PSE shall submit an annual report by March 31 of each year that includes a 
description of how PSE, agencies, and tribes coordinated implementation of SA 110 and 
License Article 409.  Activities conducted during the previous 12-month reporting 
period (January 1 to December 31) and the status of development or implementation of 
measures will be summarized in each annual report. 
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4.0  Goals 
The goal of the RSECMP is to control shoreline erosion of Baker Lake and Lake 
Shannon that may threaten aesthetic/cultural sites, heritage resources and other features 
identified in areas of severe or high erosion categories during the license term.  SA 110 
allocates funding to control and monitor erosion along the Baker Lake shoreline.  
License Article 409 extends the RSECMP to Lake Shannon relative to Project-related 
impacts. 

4.1   Key Elements of SA 110 
Implementation of SA 110 involves the following key elements: 

• Description of survey protocols, fieldwork schedules, and reporting requirements for 
site-specific evaluations; 

• Selection criteria and prioritization of sites for treatment; 

• Descriptions of appropriate treatment techniques; 

• Evaluation of the probability of success for treatments and consideration of 
alternatives; 

• Schedules for treatment implementation; 

• Schedules for maintenance of treatments; 

• Development and implementation of a monitoring plan; 

• Evaluation and treatment of erosion at newly emergent sites that are affecting 
resources; 

• Annual reporting requirements; and 

• Provisions for updating the Plan at five year intervals utilizing adaptive management 
and monitoring to assess future treatment and maintenance actions. 
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5.0  Regulatory Reference and Definitions 
The RSECMP has been developed and will be implemented in a manner consistent with 
applicable local, state, and federal laws and regulations. 

5.1   Federal Authority and Reference 
• The RSECMP will be implemented subject to the requirements of the License.  

Activities such as placing riprap and authorized fills in the navigable waters of the 
United States may be authorized under conditions specified in permits issued 
pursuant to Section 404 of the Clean Water Act (33 USC 1344). 

• The License incorporates U.S. Department of Interior, USFWS and U.S. 
Department of Commerce, NMFS conditions under section 7 of the Endangered 
Species Act, including timing limitations on construction activities that may be 
implemented under the RSECMP. 

5.2   Washington State Authority and Reference 
• The RSECMP is prepared according to the authority under the License.  The License 

incorporates requirements by Washington Department of Ecology under section 401 
(a)(1) of the Clean Water Act, including preparation of a Water Quality Protection 
Plan for Project-related construction, maintenance and repair work.  Treatments 
implemented under the RSECMP may require permitting through the State Joint 
Aquatic Resources Permit Application (JARPA) process, which addresses other state 
and local requirements. 

5.3   Definitions 
A list of definitions and abbreviations is provided following the Table of Contents. 

• The Aquatic Resources Group is comprised of representatives of the 24 settlement 
parties who have elected to be members of the ARG per SA 601. 
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6.0  Plan Implementation 
6.1   Plan Area 

This plan applies to reservoir shorelines within the Baker Project Boundary.  All lands 
along the reservoir margins below elevation 732.77 feet (NAVD 88) on Baker Lake, and 
below elevation 445.47 feet (NAVD 88) on Lake Shannon are located within the Baker 
Project Boundary. 

The majority of the Upper Baker Development is within the USDA-FS Mount Baker-
Snoqualmie National Forest.  The Lower Baker Development occupies lands primarily 
owned by PSE, but about five percent of the area consists of lands managed by the US 
Forest Service and a mix of state and private ownership.  The RSCEMP applies to all 
lands immediately adjacent to or below the reservoir high pool water surface elevation 
on Baker Lake (Upper Baker Development) and Lake Shannon (Lower Baker 
Development). 

6.2   Funding 
PSE will fund implementation of the RSECMP as specified by conditions in SA 110.  
Funding allocated under SA 110 covers all project design, erosion site treatment, 
monitoring, and reporting activities.  Funding for actions implemented in support of the 
RSCEMP will be allocated in 2010, 2011, 2012, and 2022, 2032, 2042, and 2052 in 
accordance with the SA 110 schedule. 

6.3   Development and Modification of the RSECMP 
The licensee has prepared the RSECMP in consultation with the USDA-FS and Skagit 
County.  Consulted parties were provided a minimum of 30 days to comment and to 
make recommendations on the draft plan.  Comments on the draft plan and licensee 
responses are provided in Section 9 of this report.  Future modifications to the 
RSECMP will be developed in consultation with the USDA-FS and Skagit County and 
submitted to the FERC for approval as part of the annual reporting process. 

6.4   Procedures, Standards, and Criteria 
The RSECMP provides for the identification and treatment of erosion sites along 
reservoir margins within the Baker Project Boundary.  During Plan implementation, 
treatment of erosion sites will be conducted using Best Management Practices and 
according to guidelines identified through the permitting process and consultation with 
the USDA-FS and where applicable, Skagit County.  Changes to the standards and 
criteria will be reported in the annual report consistent with SA 102 Reporting. 

Implementation of the RSECMP will occur following FERC approval of the plan.  The 
process for implementation will follow the steps of initial site identification, project 
evaluation, prioritization, site selection, treatment implementation, maintenance and 
monitoring.  Elements of the implementation process are shown in figure 2 and 
described in greater detail in the following sections. 
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Figure 2: Process flow chart for the Reservoir Shoreline Erosion Control Management Plan, SA 110. 
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6.4.1  Annual Project Review 
Under SA 110, the licensee will consult with the USDA-FS and Skagit County during 
fund allocation years and at five year intervals (2010, 2011, 2012, 2017, 2022, 2027, 2032, 
2037, 2042, 2047, 2052, and 2057). 

A technical memorandum will be prepared that identifies potential reservoir shoreline 
erosion sites on Baker Lake and Lake Shannon and potential treatments to control 
erosion at high priority sites.  A list of sites will initially be developed using the results of 
the AESI (2003) relicensing study A14a Reservoir Shoreline Erosion and Deposition.  
The list of sites identified in the Study A14a report will be supplemented by available 
information on changes to sites described in the 2003 report, and any new sites that 
exhibit severe or high erosion that were not previously reported. 

Sites included in the technical memorandum will represent developed (i.e., campgrounds, 
resorts, boat launches) and dispersed recreation sites classified in the Study A14a report 
as Category 1(severe) or Category 2(high erosion), sites with severe or high erosion 
located directly adjacent to developed recreation sites, and erosion sites identified 
through collaboration with the Washington State Historic Preservation Officer (under 
SA 201). 

Potential erosion treatment techniques will be reviewed to identify appropriate measures 
based on potential benefits, disadvantages, likelihood of success and cost of application.  
Erosion control measures may include, but are not limited to:  a) vegetation and/or 
bioengineering; b) anchored logs; c) riprap vestment; d) rock wall; e) crib wall; f) perched 
beach; and g) drift sills.  The selection of appropriate erosion control techniques may be 
modified based on the results of previous treatment efforts at Baker Lake and Lake 
Shannon shorelines. 

In support of the annual review process, a report will be produced that includes: 

• Summary description of the existing RSECMP, and detailed description of changes 
to the plan (if any); 

• Maps of treatment sites and project completion reports for each site treated in the 
preceding reporting period; 

• Summary of maintenance and monitoring activities implemented in the preceding 
reporting period; 

• Cost of all activities funded as part of the RSECMP in the preceding reporting 
period, including site evaluation/review, project design and implementation, 
maintenance, and monitoring; 

• A description of any problems encountered and associated remedies; and 

• Any emergency response efforts. 

PSE will submit the report to the USDA-FS and Skagit County for 30-day review.  
Comments and recommendations by the USDA-FS and Skagit County will be included 
in the annual consultation report submitted to the FERC, along with specific 
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descriptions of how comments are accommodated.  If recommendations are not 
adopted, the filing will include PSE’s explanations based on Project-specific information. 

6.4.2  Pre-design Survey (if needed) 
Available information on potential erosion treatment sites identified during the annual 
review process will be compiled and evaluated to identify data gaps and the need to 
collect additional site specific information.  Available information must be sufficient to 
allow site specific evaluation of appropriate treatment techniques, the likelihood of 
treatment success, and a rough estimate of treatment costs.  If data gaps are identified, 
the licensee will consult with the USDA-FS and where applicable, Skagit County, to 
identify survey protocols and fieldwork schedules and will obtain site-specific data on the 
erosion sites of concern.  The selected survey protocols will reflect the type of 
information to be obtained for each potential treatment site such as local topography, 
geology and soils associated with the erosion site, documentation of existing vegetation, 
measurement of erosion rates, and site access constraints.  The result of the site-specific 
surveys will be used to complete the list of information for each potential treatment site.  
The schedule for conducting site-specific evaluations will be developed based on the 
number of sites to be evaluated, location/accessibility of each site, reservoir conditions 
conducive for completing the evaluation, length of time required to complete the surveys 
and available funds. 

6.4.3   Preliminary Treatment Plans 
Site specific information for each potential erosion treatment site will be used to develop 
preliminary, conceptual-level plans for treating erosion at sites identified during the 
annual review process.  Preliminary treatment designs will include a description of 
project objectives, design criteria, proposed treatment methods, materials, and timing.  
Treatment techniques will be consistent with best management practices (BMPs) as 
described in SA 401, or comparable standards identified and approved by the USDA-FS.  
Preliminary plans will also identify the ongoing risk to the resource, the likelihood of 
treatment success, and a rough estimate of cost for treatment and maintenance. 

6.4.4    Project Prioritization 
The licensee will consult with the USDA-FS and Skagit County to develop criteria to 
prioritize sites for treatment.  Factors that will be considered when prioritizing sites will 
include (but not be limited to): 

• Location relative to recreation sites, heritage resources, aesthetic, cultural sites and 
facilities; 

• Severity and ongoing rate of erosion; 

• Land ownership; 

• Likelihood of treatment success; 

• Approximate cost of treatment; and 

• Available funding. 
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The criteria will be used to rank the list of potential treatment sites and identify those 
sites that are considered highest priority for treatment. 

6.4.5  Detailed Treatment Plans 
Detailed treatment plans will be developed for the highest priority erosions sites that can 
be treated using available SA 110 funds.  The detailed treatment plans will identify 
construction procedures, materials and equipment, environmental conditions required 
for treatment (e.g., reservoir pool level, planting timeline, etc.), construction window 
(e.g., period of time when those conditions will be available), and time required for 
construction.  The treatment plans will include construction-level drawings and provide 
sufficient information to support permitting activities. 

6.4.6  Select Projects for Immediate Implementation 
A proposed implementation schedule will be developed based on the lead time required 
to complete permitting and implement erosion control treatments.  Potential efficiencies 
associated with implementing complementary projects, or funding availability, may lead 
to a sequential construction schedule that delays implementation of some high priority 
erosion control projects.  Those projects that can immediately be implemented will be 
identified for permitting and final plan development. 

The prioritization process and the list of recommended treatment sites will be provided 
to the Aquatic Resources Group (ARG), Terrestrial Resources Implementation Group 
(TRIG), Recreation Resources Group (RRG), and the Cultural Resource Advisory 
Group (CRAG).  Coordination with the various workgroups is intended to confirm the 
selection of the highest priority sites and ensure that implementation of erosion 
treatment techniques at each site will be complementary to the goals of the various 
groups.  Documentation of the prioritized list, proposed treatment sites and the results 
of work group consultation process will be provided to the FERC as part of annual 
reporting requirements described in SA Article 102 Aquatics Reporting. 

6.4.7  Project Permitting 
The detailed treatment plans will be used to initiate construction permitting activities.  
Permitting for proposed actions may include a Joint Aquatic Resources Permit 
Application (JARPA), permits from the appropriate land management agency (USDA-FS 
or Skagit County), and consultation with federal fish management agencies (USFWS, 
NMFS).  Any changes to the design plans identified through the permitting process will 
be documented in final design plans developed for each site. 

6.4.8  Implement Treatments 
After permit approvals are obtained, erosion treatments will be implemented at the 
selected sites consistent with the treatment schedule identified in the final design plans. 

6.4.9  Monitor Treatment Sites 
The effectiveness of erosion control treatments will be monitored consistent with site 
specific treatment plans to guide maintenance requirements and the future selection of 
appropriate treatment techniques.  Monitoring protocols will be developed for each site, 
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or for sets of sites with comparable treatments.  Monitoring may include repeat surveys 
of bank profiles, instrumentation, photography or other methods that can be used to 
quantitatively or qualitatively evaluate performance of the erosion control measures over 
time.  The licensee will work with the USDA-FS and Skagit County to develop a 
monitoring plan that will include: 1) monitoring protocols to be utilized at each site or 
set of sites; 2) schedule describing the timing and frequency of proposed monitoring 
efforts; and 3) estimated annual cost of monitoring activities.  Monitoring costs will be 
covered under the funding allocation specified in SA 110.  The results of the monitoring 
efforts will be provided to the ARG for review as part of the annual report to the FERC 
under SA 102. 

6.4.10  Monitor Untreated and New Sites 
In consultation with the USDA-FS and Skagit County, reservoir shoreline conditions in 
Baker Lake and Lake Shannon will be surveyed during funding years 2012, 2022, 2032, 
2042, and 2052.  The intent of the surveys will be to identify new erosion sites or to 
identify changes to untreated sites that were previously considered lower priority.  The 
shoreline review will be conducted during early spring before the reservoirs have been 
refilled to summer operational elevations.  The intent of the surveys will be to assess 
treatment and/or maintenance needs and facilitate prioritization of sites for treatment.  
The results of the surveys will be provided to the ARG for review as part of the annual 
report to the FERC under SA 102. 

6.4.11  Post-Treatment Maintenance 
Ongoing maintenance needs for each site will be identified in the erosion control design 
plans and implemented following treatment.  Maintenance of erosion sites treated under 
this article will occur at the direction of the USDA-FS and Skagit County consistent with 
conditions identified in SA 110 and Article 409.  A summary of maintenance activities 
during the previous 12 month period will be provided to the ARG for review as part of 
the annual report to the FERC under SA 102. 

6.4.12  Adaptive Management 
At five year intervals (2012, 2017, 2022, 2027, 2032, 2037, 2042, 2047, 2052, and 2057), 
PSE will consult with the USDA-FS and Skagit County to review RSCEMP 
accomplishments, evaluate the effectiveness of treatments applied to date based on 
monitoring results, and review site-specific evaluation protocols and treatment 
approaches in the context of improvements in best management practices with regard to 
erosion control techniques and technology.  Based on information presented in the five-
year review, PSE will work with the USDA-FS to identify adaptations in treatment, 
monitoring and/or maintenance techniques.  PSE will submit suggested modifications to 
the ARG for review as part of the annual report to the FERC under SA 102. 

6.5  Implementation Schedule 
The schedule for specific actions to be undertaken in support of the RSECMP will be 
developed as described in section 6.3 Procedures.  Any modifications to the 
implementation schedule will be developed in consultation with the ARG.  PSE shall 
provide a copy of the proposed alternative schedule to the ARG at least 30 days prior to 
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submitting the alternative schedule to the FERC, and shall forward any comments on 
the alternative schedule to the FERC along with the proposed alternative schedule.  
Upon FERC approval, PSE will implement the alternative schedule, including any 
changes required by the Commission. 

6.6  Rationale 
Shoreline erosion within and directly adjacent to the normal operating pool of Baker 
Lake and Lake Shannon can affect recreation sites, heritage resources, aesthetic/cultural 
sites and facilities.  Shoreline erosion occurs naturally depending on geology, soil type, 
bank configuration and wind direction, but it can also be influenced by reservoir pool 
level fluctuations, land use activities and recreational activities.  Shoreline erosion in 
Baker Lake and Lake Shannon was inventoried as part of pre-licensing studies to identify 
areas of shoreline erosion, evaluate the processes driving shoreline erosion and 
deposition, and estimate an annual rate of deposition or bank retreat for identified 
shoreline erosion sites (AESI 2003).  SA 110 requires PSE to develop and implement site 
specific plans for erosion control, erosion prevention and/or remediation activities. 

6.7  Management, Monitoring, and Maintenance 
Management, monitoring, and maintenance activities conducted in support of the 
RSECMP will occur as described in sections 6.4.8, 6.4.9, and 6.4.10. 
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7.0  Reporting 
7.1  RSECMP Annual Report Schedule 

For the purposes of SA 110, the annual reporting period for the RSECMP will be 
January 1 through December 31 as defined in SA 102.  After consultation with the ARG, 
an annual report will be prepared on activities accomplished as part of SA 110 in the 
prior twelve months.  The annual report will be submitted to the ARG for review and 
comment in accordance with SA 102. 

7.2  RSECMP Annual Report Content 
The annual report shall include a summary description of activities conducted in support 
of each key element during the preceding 12-month reporting period including: 

• Summary description of the existing RSECMP including any modifications proposed 
during the previous five year plan review process; 

• Schedule for implementing site treatments; 

• Summary of treatment, monitoring, and maintenance activities completed in the 
preceding 12-month reporting period; and 

• Summary of funds expended as part of the RSECMP in the preceding 12-month 
reporting period. 

PSE will provide the annual report to the ARG per the schedule in SA 102 for 30-day 
review.  Comments and recommendations by the ARG will be included in the annual 
report submitted to the FERC, along with specific descriptions of how comments are 
accommodated in the report.  If recommendations are not adopted, the filing will 
include PSE’s explanations based on project specific information. 
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Baker Settlement Agreement Article 110 PUGET SOUND ENERGY 
 Page 17 29 September 2010 



 Reservoir Shoreline Erosion Control Plan  Comments and Responses from the Formal Plan Review 
 

9.0  Comments and Responses from the Formal Plan Review 
9.1   Plan Distribution for Review 

On 05 August 2010, PSE sent, by certified mail, the Document Review Transmittal 
Letter and draft Reservoir Shoreline Erosion Control Management Plan to the USDA-
FS and Skagit County for review and comment (table 1).  Courtesy copies of the draft 
plan were also transmitted by e-mail to ARG members on 12 August 2010 (table 1). 
 

Table 1: Parties that were mailed the draft Reservoir Shoreline Erosion Control Management Plan 
as part of the formal review process. 

Name and Title Organization Address 

Greta Movassaghi USDA Forest Service 810 State Route 20, Sedro Woolley, WA 98284 
Lorna Ellestad Skagit County 1800 Continental Place, Mount Vernon, WA 98273 

*  The following parties received an informal courtesy copy.   

Ric Abbett * The WA Council of Trout abbett@scattercreek.com 
Brock Applegate* WA Dept. of Fish and Wildlife Brock.Applegate@dfw.wa.gov 
Brett Barkdull * WA Dept. of Fish and Wildlife barkdbcb@dfw.wa.gov 
Len Barson * The Nature Conservancy lbarson@tnc.org 
Dan Berenston * Skagit County danb@co.skagit.wa.us 
Rebecca Bernard *  Upper Skagit Indian Tribe rbernard@upperskagit.com 
Ellen Bynum * Skagit County Citizen skye@cnw.com 
Bob Carey * The Nature Conservancy bcarey@tnc.org 
Jeff Chan * US Fish and Wildlife Service jeffrey_chan@fws.gov 
Wendy.Cole * WA Dept. of Fish and Wildlife Wendy.Cole@dfw.wa.gov 
Doug Couvelier * Upper Skagit Indian Tribe dougc@upperskagit.com 
Chuck Ebel * US Army Corps of Engineers charles.j.ebel@usace.army.mil 
Alison Evans * WA Department of Ecology aeva461@ecy.wa.gov 
Steve Fransen * NOAA Fisheries steven.m.fransen@noaa.gov 
Reed Glesne * North Cascades National Park reed_glesne@nps.gov 
Douglas Hatfield * WA Dept. of Fish and Wildlife Douglas.Hatfield@dfw.wa.gov 
Bob Hayman * Sauk-Suiattle Indian Tribe bhayman@shagitcoop.org 
Bob Helton * Skagit County Citizen poetsmart@msn.com 
Dan Johnson * US Army Corps of Engineers Daniel.e.johnson@usace.army.mil 
Lou Ellyn Jones * US Fish and Wildlife Service louellyn_jones@fws.gov 
Alice Kelly * WA Department of Ecology Akel461@ecy.wa.gov 

Chris Kowitz * Skagit Fisheries Enhancement 
Group Chinockeye_221@hotmail.com 

Kevin Kurras * WA Dept. of Fish and Wildlife bakerlake@dfw.wa.gov 
Scott Lentz * USDA Forest Service slentz@fs.fed.us 
Bart Madison * WA Council of Trout Unlimited Bmadison01@aol.com 

Sue Madsen * Skagit Fisheries Enhancement 
Group smadsen@skagitfisheries.org 
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Table 1: Continued. 
Name and Title Organization Address 

Chris May * WA Department of Ecology cmay461@ecy.wa.gov 
Jeff McGowan * Skagit County jeffmc@co.skagit.wa.us 
Ed Meyer * NOAA Fisheries ed.meyer@noaa.gov 
Olson Craig * NW Indian Fish Commission colson@nwifc.org 
Ashley Rawhouser * North Cascades National Park Ashley_Rawhouser@nps.gov 
Scott Schuyler * Upper Skagit Indian Tribe sschuyler@upperskagit.com 
Jon-Paul 
Shannahan * Upper Skagit Indian Tribe jonpauls@upperskagit.com 

Steve Stout * WA Dept. of Fish and Wildlife steve.stout@dfw.wa.gov 
Jed Varney * WA Dept. of Fish and Wildlife varnejsv@dfw.wa.gov 

Stan Walsh * 
Sauk-Suiattle Indian Tribe and 
Swinomish Indian Tribal 
Community 

swalsh@skagitcoop.org 

*  Received an informal courtesy copy.    
 

9.2  Document Review Transmittal Letter 
For reference purposes, an example of the 30-Day Document Review Transmittal Letter 
(figure 3) is provided in this section. 
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Figure 3: Example Document Review Transmittal Letter. 
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9.3   Summary of Reviewer Comments and PSE Responses 
One comment was received from reviewers; PSE response to the comment is provided 
in table 2.  A copy of the e-mail communication is provided in Appendix A. 

 
Table 2: Summary table of reviewer comments on the draft Reservoir Shoreline Erosion Control 

Management Plan and Puget Sound Energy response to those comments. 

Comment Puget Sound Energy Response 

USDA-FS-Greta Movassaghi, e-mail response 
received September 8, 2010 

 

The Forest Service negotiated this article with an 
estimate of costs associated with priority projects 
in the Baker Basin.  FERC subsequently (in LA 
409) required consideration of erosion in Lake 
Shannon.  We will work with PSE to insure that 
sites selected for treatment reflect the priorities 
and locations identified in the Settlement 
Agreement. 

Comment noted.   
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From: Greta Movassaghi [mailto:gmovassaghi@fs.fed.us]  
Sent: Wednesday, September 08, 2010 11:40 AM 
To: Venard, Jacob A 
Cc: Jon Vanderheyden 
Subject: SA 110 Shoreline Erosion Documents Comments 
 
Jacob    
 
We have the following comments.  Thank you.  
 
SA 110 Draft Reservoir Shoreline Erosion Control Management Plan  
 
General comment  
The Forest Service negotiated this article with an estimate of costs associated with priority 
projects in the Baker Basin.  FERC subsequently (in LA 409) required consideration of 
erosion in  Lake Shannon.  We will work with PSE to insure that sites selected for 
treatment reflect the priorities and locations identified in the Settlement Agreement.  
 
 
SA110 Draft Potential Erosion Control Sites and Treatments: Baker and Shannon 
Lakes  
 
Page 8  
Please update to reflect that the decommissioning of the Resort has occured and the 
campground (to be called Swift Creek Campground) is under construction  
 
Page 40 Section4.0   Potential Shoreline Erosion Treatment  
Please provide specific references for each of these described  treatments; 4.1 through 
4.6  
 
Page 44  
4th pararaph  
This project was implemented by PSE under Article 201 not by the USFS.  We provided 
technical assistance  
 
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 
Greta Movassaghi       
   Natural Resource Specialist --   
   Skagit Wild & Scenic River / Hydro     
Mt. Baker-Snoqualmie National Forest 
810 SR 20 
Sedro-Woolley, WA   98284 
 
Sedro Woolley:   360-854-2630 
Darrington:            360-436-2325 
Cell:                         360-631-4499 
email:  gmovassaghi@fs.fed.us 
http://www.fs.fed.us/r6/mbs/skagit-wsr/ 
~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~~ 

E-mail reply from Greta Movassaghi, USDA-FS, September 8, 2010. 

http://www.fs.fed.us/r6/mbs/skagit-wsr/
http://www.fs.fed.us/r6/mbs/skagit-wsr/
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