
Seattle Rotary Education Center
Hippo Lot
Woodland Park Rose Garden
War Garden Public Park
N 52nd St
N 51st St
N 50th St
N 50th St
N 50th St
Phinney Ave N
Fremont Ave N
N 49th St
N 48th St
N 48th St
99
Aurora Ave N
Wallingford Ave N
Green Lake Way N
Stone Way N
Woodlawn Ave N
Stone Ave N
Midvale Ave N
N 47th St
Green Lake Way N
United States Postal Service
N 46th St
N 46th St
Musashi's
Seattle Meowtropolitan - Seattle's first Cat Cafe
N 45th St
N 45th St
Tutta Bella Neapolitan Pizzeria - Wallingford
N Allen Pl
N 44th St
Final phase of gas work, currently ongoing and expected to be completed in mid-July.
Gas work completed, temporary road restoration work expected to begin in late July and is expected to take 2 weeks to complete. SDOT will be completing the final road restoration activities as part of their Green Lake and Wallingford Paving and Multi-Modal Improvements Project
Gas work completed, road restoration to follow the completion of N 50th St restoration